
Subject: RE: FW: TCO for Spa, Townhouse and 9th Floor Guest Rooms
Date: Thu, 29 Jun 2017 13:30:11 +0000
From: ores@trumporg.com>
To: Kevin Terry - WPRA <kevin.terry@gsa.gov>
Message-ID:

<DM5PR2001MB16741E6F62ECAB9D88555B28D2D20@DM5PR2001MB1674.namprd20.
prod.outlook.com>

MD5: 1d7e11b32aba67af8be7c458740191c3

Good point. I’ve asked Steve to coordinate with GSA FLS to make that explicit in the next CO issuance. 

 

Thanks,

Ray

 

From: Kevin  Terry - WPRA  [mailto:kevin.terry@gsa.gov] 
Sent: Wednesday, June 28, 2017 5:36 PM 
T o: @trumporg.com> 
Subject: Re: FW: TCO for Spa, Townhouse and 9th Floor Guest Rooms

 

OK, I had that one.  I was looking for the SPA to be specifically called out.

Thanks,

KT 

 

On Wed, Jun 28, 2017 at 5:09 PM, @trumporg.com> wrote:
Kevin, 

Please see attached the TCO which excludes the Spa as an exception of the TCO. 

Best, 
Ray 

[cid:image002.png@01D17B87.A0D01D50] 

 
Vice President, Acquisitions & Development 
725 Fifth Avenue | New York, NY | 10022 

@trumporg.com<mailto @trumporg.com> |  trump.com<http://www.trump.com/> 

From:  
Sent: Wednesday, January 11, 2017 3:32 PM 
To: @trumphotels.com>; Gabriel 

@trumphotels.com> 
Cc: @trumporg.com>; @trumporg.com>;  

@trumporg.com>; @trumporg.com>;  
@lendlease.com>; s@trumporg.com> 

Subject: TCO for Spa, Townhouse and 9th Floor Guest Rooms 

Attached is the updated TCO for the Spa, Townhouse and 9th Floor Guest Rooms.  You may 
now sell the Townhouse and 9th Floor Guest Rooms.  will schedule DOH this week for 
the Spa. Mezzanine Rooms are Friday along with the final on the NW Kitchen. 

Stephen H. Dalton, AIA 
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Subject: Re: Read: Re: Updated numbers 2017
Date: Wed, 28 Jun 2017 17:03:49 -0400
From: Kevin Terry - WPRA <kevin.terry@gsa.gov>
To: trumporg.com>
Message-ID: <CAKiQyU9NB50WmtMys1y7=Ad-pcEzX32LPGMfO5p6Z8mUoHRq=Q@mail.gmail.com>
MD5: 1c43e9e164b1480ca4e8d0eab5d5295b

Ray, 

Also, do you have the Temporary Cert of Occupancy for the SPA.  I don't see an incoming on that one.

Thanks,

KT

On Wed, Jun 28, 2017 at 4:59 PM, @trumporg.com> wrote:

Kevin,
 
Please see attached.
 
Best,

 
From: Kevin Terry - WPRA [mailto:kevin.terry@gsa.gov] 
Sent: Wednesday, June 28, 2017 4:34 PM 
T o: @trumporg.com> 
Subject: Re: Read: Re: Updated numbers  2017

 

Ray,

 

Please reforward the attached as a PDF.  Our system does not support winmail.

 

Thanks,

KT

 

On Mon, Jun 26, 2017 at 9:53 AM, @trumporg.com> wrote:
________________________________ 
 This communication is from The Trump Organization or an affiliate thereof and is not sent on 
behalf of any other individual or entity. This email may contain information that is confidential 
and/or proprietary. Such information may not be read, disclosed, used, copied, distributed or 
disseminated except (1) for use by the intended recipient or (2) as expressly authorized by the 
sender. If you have received this communication in error, please immediately delete it and 
promptly notify the sender. E-mail transmission cannot be guaranteed to be received, secure or 
error-free as emails could be intercepted, corrupted, lost, destroyed, arrive late, incomplete, 
contain viruses or otherwise. The Trump Organization and its affiliates do not guarantee that all 
emails will be read and do not accept liability for any errors or omissions in emails. Any views 
or opinions presented in any email are solely those of the author and do not necessarily represent 
those of The Trump Organization or any of its affiliates. Nothing in this communication is 
intended to operate as an electronic signature under applicable law. 
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Subject: Re: FW: TCO for Spa, Townhouse and 9th Floor Guest Rooms
Date: Wed, 28 Jun 2017 17:35:45 -0400
From: Kevin Terry - WPRA <kevin.terry@gsa.gov>
To: trumporg.com>
Message-ID: <CAKiQyU93Su-1m=mW8H9k=gxU9HYaGLj8ZKU0X+_50xLwUuhJvg@mail.gmail.com>
MD5: ba5074976ae53bab302f13f345d2884f

OK, I had that one.  I was looking for the SPA to be specifically called out. 

Thanks,

KT 

On Wed, Jun 28, 2017 at 5:09 PM, es@trumporg.com> wrote: 
Kevin, 

Please see attached the TCO which excludes the Spa as an exception of the TCO. 

Best, 
Ray 

[cid:image002.png@01D17B87.A0D01D50] 

 
Vice President, Acquisitions & Development 
725 Fifth Avenue | New York, NY | 10022 

@trumporg.com<mailto @trumporg.com> | trump.com<http://www.trump.com/> 

From: 
Sent: Wednesday, January 11, 2017 3:32 PM 
To: @trumphotels.com>; 

@trumphotels.com> 
Cc:  @trumporg.com>; @trumporg.com>;  

@trumporg.com>; @trumporg.com>;  
.robins@lendlease.com>; ores@trumporg.com> 

Subject: TCO for Spa, Townhouse and 9th Floor Guest Rooms 

Attached is the updated TCO for the Spa, Townhouse and 9th Floor Guest Rooms.  You may now sell the 
Townhouse and 9th Floor Guest Rooms.  Melissa will schedule DOH this week for the Spa. Mezzanine 
Rooms are Friday along with the final on the NW Kitchen. 

 
The Trump Old Post Office LLC 
1100 Pennsylvania Avenue, NW 
First Floor 
Washington, DC  20004 

________________________________ 
This communication is from The Trump Organization or an affiliate thereof and is not sent on behalf of 
any other individual or entity. This email may contain information that is confidential and/or 
proprietary. Such information may not be read, disclosed, used, copied, distributed or disseminated 
except (1) for use by the intended recipient or (2) as expressly authorized by the sender. If you have 
received this communication in error, please immediately delete it and promptly notify the sender. E-
mail transmission cannot be guaranteed to be received, secure or error-free as emails could be 
intercepted, corrupted, lost, destroyed, arrive late, incomplete, contain viruses or otherwise. The 
Trump Organization and its affiliates do not guarantee that all emails will be read and do not accept 
liability for any errors or omissions in emails. Any views or opinions presented in any email are solely 
those of the author and do not necessarily represent those of The Trump Organization or any of its 
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affiliates. Nothing in this communication is intended to operate as an electronic signature under 
applicable law. 

--

Kevin Terry

Senior Realty Contracting Officer

US General Services Administration

301 7th Street, SW

Washington, DC 20407 
Desk: 202-708-4600

Cell:   (b) (6)

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy



Subject: Schedule of Testing and TCO Walk Throughs
Date: Tue, 3 Jan 2017 20:16:51 +0000
From: @trumporg.com>
To: Laura Doyle - Wpmabf <laura.doyle@gsa.gov>, "tsabikos.papadimitris@gsa.gov" 

<tsabikos.papadimitris@gsa.gov>, "joseph.dafin@gsa.gov" <joseph.dafin@gsa.gov>
Cc: "kevin.terry@gsa.gov" <kevin.terry@gsa.gov>, Brett Banks - WPT 

<brett.banks@gsa.gov>, Edmund Newman <edmund.newman@gsa.gov>,  
@trumporg.com>, @trumporg.com>

Message-ID: <7E32B982-6849-412B-9AF3-C115EDFFAA74@trumporg.com>
MD5: 7114d53eeccf6b8269207ab7c6c0b0cf

Happy New Year.  Just wanted to bring everyone up to speed on the testing and inspections:  
  
  
1.        FA Confidence Testing- Simplex/Freestate have been on site every day since the problems last 
week while Tsabikos and JH were doing the Confidence Testing.  They have changed out a card and 
updated the software I am told.  Today they continue to test the system to make sure the issue is 
resolved.  We would like to schedule the Confidence Testing for Monday, January 9 at 9 AM to re-do the 
test and move towards obtaining the TCO for the Spa, Townhouse and the 9th Floor.  As I understand it 
this is all that is needed for those TCO’s.  Please let us know if you can make this test on Monday.  
  
2.       Ansul Test for NW Kitchen- we would like to do this test either Friday of this week as originally 
scheduled or if it works better to do all the testing Monday then we could do the Ansul and Confidence 
Testing on Monday.  Let us know.  
  
3.       Mezzanine Level- it seems that it makes sense to do the walk through on the Mezzanine level 
rooms all at once due to corridor and egress issues.  We had previously suggested doing this in two 
parts but after walking with Tsabikos last week it makes sense to do it all at once.  We are proposing 
Thursday, January 12th.  
  
4.       Occupancy Signs- Joe had discussed occupancy signs with Mickael I was told.  Can you give me the 
language for the occupancy sign and the size of the sign?  Other jurisdictions say things like “Occupancy 
by More Than XXX Is Dangerous and Unlawful”.  We have the occupancy counts from JH but would like 
the language to make these signs.  
  
5.       NW Kitchen Final TCO Walk Through- Anticipated for January 12th.  We could combine it with the 
Mezzanine walk.  Assumes JH and ECS letters come the day before.  Please confirm if this works.  
  

The Trump Old Post Office LLC  
1100 Pennsylvania Avenue, NE  
First Floor  
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Subject: Re: Schedule of Testing and TCO Walk Throughs
Date: Thu, 5 Jan 2017 21:00:44 +0000
From: @trumporg.com>
To: Joseph Dafin - WPMABF <joseph.dafin@gsa.gov>
Cc: Laura Doyle - Wpmabf <laura.doyle@gsa.gov>, "tsabikos.papadimitris@gsa.gov" 

<tsabikos.papadimitris@gsa.gov>, "kevin.terry@gsa.gov" <kevin.terry@gsa.gov>, Brett 
Banks - WPT <brett.banks@gsa.gov>, Edmund Newman <edmund.newman@gsa.gov>, 

@trumporg.com>, res@trumporg.com>, 
" @trumphotels.com>

Message-ID: <172BED90-A0A2-4733-A889-3A6BD5B1DD3D@trumporg.com>
MD5: bb3c08cad746dc87d06bd3549e0b5cba

Thanks for the quick response.  Please see our comments in Blue Caps below.  
  

The Trump Old Post Office LLC  
1100 Pennsylvania Avenue, NW  
First Floor  
Washington, DC  20004  

  
  
  
From: Joseph Dafin - WPMABF <joseph.dafin@gsa.gov>  
Date: Thursday, January 5, 2017 at 11:03 AM  
To: @trumporg.com>  
Cc: Laura Doyle - Wpmabf <laura.doyle@gsa.gov>, "tsabikos.papadimitris@gsa.gov" 
<tsabikos.papadimitris@gsa.gov>, "kevin.terry@gsa.gov" <kevin.terry@gsa.gov>, Brett Banks - WPT 
<brett.banks@gsa.gov>, Edmund Newman <edmund.newman@gsa.gov>,  

@trumporg.com>, @trumporg.com>, "  
App)" @trumphotels.com>  
Subject: Re: Schedule of Testing and TCO Walk Throughs  
  
Stephen,  
  
See GSA's Fire Safety responses in RED,  
  
From your email:  
                1.        FA Confidence Testing- Simplex/Freestate have been on site every day since the 
problems last week while Tsabikos and JH were doing the Confidence Testing.  They have changed out a 
card      and updated the software I am told.  Today they continue to test the system to make sure the 
issue is resolved.  We would like to schedule the Confidence Testing for Monday, January 9 at 9                
AM to re-do the test and move towards obtaining the TCO for the Spa, Townhouse and the 9th Floor.  
As I understand it this is all that is needed for those TCO’s.  Please let us know if you can make                 
this test on Monday. We will be on-site prior to 9AM on Monday 1/9/2017. See final paragraph 
regarding TCO.  Also, we still need to walk the 9th floor rooms.  WE WILL SEE YOU ON MONDAY.  TALK 
TO TSABIKOS- HE WENT TO THE 9TH FLOOR LAST WEEK WITH JH TO LOOK AT THE SHADES WHICH WAS 
THE ONLY OPEN ITEM and the shades were approved.  IT WAS MY                 UNDERSTANDING THAT NO 
MORE REVIEW WAS NEEDED.  OF COURSE, YOU ARE ALWAYS WELCOME TO WALK THE ROOMS OR ANY 
OTHER SPACE YOU LIKE.  
  
2.       Ansul Test for NW Kitchen- we would like to do this test either Friday of this week as originally 
scheduled or if it works better to do all the testing Monday then we could do the Ansul and Confidence 
Testing on Monday.  Let us know.  We do not wish to hold up the Ansul system/kitchen hood 
suppression tests, so whenever you do it works as long as JH is witnessing it, verifying fuel & power 
shunts, nozzle heights vs. equipment, and proper discharge & fan operations.  That said, our office 
hasn't seen the shop drawings from Fireline, nor the JH shop drawing review comments or approvals, so 
I wonder if the Ansul test scheduling isn't premature??  Please keep the ceiling from being closed in, 
until JH inspects the grease removal duct work, access panels, and other above ceiling FP items.  
Additionally, we would like a quick look on 1/9/2017 if the ducts are finished.  JH WILL SEND THEIR 
REVIEW OF THE ANSUL SUBMITTAL ON MONDAY AS NO ONE FROM JH CAN REVIEW IT BEFORE THEN.  
WE WOULD LIKE TO SCHEDULE THE ANSUL TEST FOR TUESDAY, JANUARY 10 BECAUSE OF THIS DELAY.  
PLEASE CONFIRM.  
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3.       Mezzanine Level- it seems that it makes sense to do the walk through on the Mezzanine level 
rooms all at once due to corridor and egress issues.  We had previously suggested doing this in two 
parts but after walking with Tsabikos last week it makes sense to do it all at once.  We are proposing 
Thursday, January 12th.  Thursday AM works for us (Laura & I are available, Tsabikos isn't). THURSDAY IS 
GOOD.  THANK YOU.  
  
4.       Occupancy Signs- Joe had discussed occupancy signs with Mickael I was told.  Can you give me the 
language for the occupancy sign and the size of the sign?  Other jurisdictions say things like “Occupancy 
by More Than XXX Is Dangerous and Unlawful”.  We have the occupancy counts from JH but would like 
the language to make these signs.  Please work with JH to get the signs posted per NFPA 101, 12.7.9.3.  
Something simple such as "Maximum Room Occupancy Shall Not Exceed _______ Persons" should 
suffice.  These really need to be installed/mounted ASAP.  WE WILL GET THESE SIGNS POSTED.  
                5.       NW Kitchen Final TCO Walk Through- Anticipated for January 12th.  We could combine it 
with the Mezzanine walk.  Assumes JH and ECS letters come the day before.  Please confirm if this                
works. We shall see about time on Thursday, only have a limited amount. Could be looked at another 
day by Tsabikos.  We would appreciate IF YOU CAN accommodate THURSDAY in     addition to the 
mezzanine level rooms. DOH WILL NOT COME UNTIL WE HAVE A TCO AND WE WANT TO START UP THE 
KITCHEN FOR THE INAUGURATION WEEK WHICH MEANS DOH WOULD HAVE TO COME FRIDAY.  
  
            Additionally, our office is not planning to add any spaces to the existing TCO, due to the fire alarm 
system issues/reliability and since the exit discharges are not being    maintained per the Life Safety 
Code.  JH has shared with your team, and I copied those exit width requirements to Mickael, and 
although the exit discharge barriers have            been improved, they are not meeting the minimum exit 
width requirements calculated by JH.  I ASSUME YOU MEAN YOU WILL NOT ISSUE ANY MORE TCO’S 
UNTIL THE CONFIDENCE       TESTING IS COMPLETED AND APPROVED BY JH.  THE SPA, TOWNHOUSE 
AND 9TH FLOOR SHOULD FOLLOW THE CONFIDENCE TESTING APPROVAL AS THEY HAVE PREVIOUSLY 
BEEN SIGNED OFF    BY JH AND GSA.  THE PENN AVENUE AND 12TH STREET EXIT ISSUE WITH THE 
BARRIERS HAS BEEN ADDRESSED BY MICKAEL IN A SEPARATE E MAIL.  HE IS REMOVING THE BARRIERS.  
  
  
            Thanks,  
            
  
  
  
On Tue, Jan 3, 2017 at 3:16 PM, Stephen Dalton 
<sdalton@trumporg.com<mailto:sdalton@trumporg.com>> wrote:  
Happy New Year.  Just wanted to bring everyone up to speed on the testing and inspections:  
  
  
1.        FA Confidence Testing- Simplex/Freestate have been on site every day since the problems last 
week while Tsabikos and JH were doing the Confidence Testing.  They have changed out a card and 
updated the software I am told.  Today they continue to test the system to make sure the issue is 
resolved.  We would like to schedule the Confidence Testing for Monday, January 9 at 9 AM to re-do the 
test and move towards obtaining the TCO for the Spa, Townhouse and the 9th Floor.  As I understand it 
this is all that is needed for those TCO’s.  Please let us know if you can make this test on Monday.  
  
2.       Ansul Test for NW Kitchen- we would like to do this test either Friday of this week as originally 
scheduled or if it works better to do all the testing Monday then we could do the Ansul and Confidence 
Testing on Monday.  Let us know.  
  
3.       Mezzanine Level- it seems that it makes sense to do the walk through on the Mezzanine level 
rooms all at once due to corridor and egress issues.  We had previously suggested doing this in two 
parts but after walking with Tsabikos last week it makes sense to do it all at once.  We are proposing 
Thursday, January 12th.  
  
4.       Occupancy Signs- Joe had discussed occupancy signs with Mickael I was told.  Can you give me the 
language for the occupancy sign and the size of the sign?  Other jurisdictions say things like “Occupancy 
by More Than XXX Is Dangerous and Unlawful”.  We have the occupancy counts from JH but would like 
the language to make these signs.  
  
5.       NW Kitchen Final TCO Walk Through- Anticipated for January 12th.  We could combine it with the 
Mezzanine walk.  Assumes JH and ECS letters come the day before.  Please confirm if this works.  
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The Trump Old Post Office LLC  
1100 Pennsylvania Avenue, NE  
First Floor  
Washington, DC  20004  

  
  
  
  
  
--  
Joe Dafin, P.E.  
Fire Protection Engr.Team Lead / Supervisor  
GSA Safety Environment & Fire Protection Branch  
Desk: 202-708-5239  
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Subject: Re: Schedule of Testing and TCO Walk Throughs
Date: Thu, 5 Jan 2017 12:31:49 -0500
From: Joseph Dafin - WPMABF <joseph.dafin@gsa.gov>
To: @trumphotels.com>
Cc: Stephen Dalton <sdalton@trumporg.com>, Laura Doyle - Wpmabf 

<laura.doyle@gsa.gov>,  Tsabikos Papadimitris <tsabikos.papadimitris@gsa.gov>, Kevin 
Terry - WPRA <kevin.terry@gsa.gov>,  Brett Banks - WPT <brett.banks@gsa.gov>, 
Edmund Newman <edmund.newman@gsa.gov>,   

@trumporg.com>, @trumporg.com>,  
@trumphotels.com>, trumphotels.com>

Message-ID: <CAF34Oif6DTLJyd5Rih29RqOS3+VqZcJh+0yx5i8ytKYXYYJ-LA@mail.gmail.com>
MD5: 1c4ebfe3c1586802bb98a6e5e18e52b2

Mickael,   
 

I can't comment on the security requirements, or vandalism prevention (way out of my expertise).  I 
can remind you that you have code compliant access control locking on those exterior doors.  In 
general, physical barriers are usually installed to save on the costs of physical security personnel.

The exit discharge widths have not been maintained in compliance with the designed requirements.  
The 12th Street side (as of yesterday 11 am) was completely blocked, and per the design team 
requirements are supposed to be 16 feet clear.  The PA Ave side is supposed to be 10 feet clear - 
yesterday when I checked, the opening was approximately 30% less than that required width.

The use of the barriers are your organization's decision, but the clear widths to a public way are 
mandatory with regards to meeting the contract, lease terms, & fire safety code requirements.

You may wish to have your security team brainstorm with the Trump Team Fire Protection Engineers 
(Jensen Hughes) to come up with ideas??

Regards,

Joe

On Thu, Jan 5, 2017 at 12:02 PM, @trumphotels.com> wrote:

Joe…I thought the changes made with the barriers were satisfactory but it does not look like  it. At  this 
point, It may be best to remove them. It is obviously a huge concern on our end from a security and 
vandalism standpoint 2 weeks before inauguration but I do not want to NOT be compliant. If you think 
about any other solution with these barriers allowing us to maintain a level of security satisfactory to 
you, please let me know. If not, we will proceed with removal.

 

Please be ready for action.

 

Best Regards,

 

 

 

NOW OPEN
 

TRUMP INTERNATIONAL HOTEL WASHINGTON D.C. 
Old Post Office  Building

1100 Pennsylvania Avenue, N.W. Washington D.C.  20004 
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EXPLORE OUR DESTINATIONS 
 
FORBES TRAVEL GUIDE MOST ANTICIPATED HOTEL OPENINGS OF 2016

 

   
 
 

From: Joseph Dafin  - WPMABF  [mailto:joseph.dafin@gsa.gov] 
Sent: Thursday, January 05, 2017 11:04 AM 
T o: Stephen Dalton 
C c: Laura Doyle - Wpmabf; tsabikos.papadimitris@gsa.gov; kevin.terry@gsa.gov; Brett Banks - WPT; 
Edmund Newman;  
Subject: Re: Schedule of Testing and TCO Walk Throughs

 

Stephen,

 

See GSA's Fire Safety responses in RED,

 

From your email:

1.        FA Confidence Testing- Simplex/Freestate have been on site every day since the problems last 
week while Tsabikos and JH were doing the Confidence Testing.  They have changed out a card and 
updated the software I am told.  Today they continue to test the system to make sure the issue is 
resolved.  We would like to schedule the Confidence Testing for Monday, January 9 at 9 AM to re-do 
the test and move towards obtaining the TCO for the Spa, Townhouse and the 9th Floor.  As I 
understand it this is all that is needed for those TCO’s.  Please let us know if you can make this test on 
Monday. We will be on-site prior to 9AM on Monday 1/9/2017. See final paragraph regarding TCO.  
Also, we still need to walk the 9th floor rooms.

 
2.       Ansul Test for NW Kitchen- we would like  t o do this test either Friday of this week as 
originally scheduled or if it works better to do all the testing Monday then we could do the 
Ansul and Confidence Testing on Monday.  Let us know.  We do not wish to hold up the Ansul 
system/kitchen hood suppression tests, so whenever you do it works as long as JH is witnessing 
it, verifying fuel & power shunts, nozzle heights vs. equipment, and proper discharge & fan 
operations.  That said, our office hasn't seen the shop drawings from Fireline, nor the JH shop 
drawing review comments or approvals, so I wonder if the Ansul test scheduling isn't 
premature??  Please keep the ceiling from being closed in, until JH inspects the grease removal 
duct work, access panels, and other above ceiling FP items.  Additionally, we would like a quick 
look on 1/9/2017 if the ducts are finished.

 
3.       Mezzanine Level- it seems that it makes sense t o do the walk through on the Mezzanine 
level rooms all at once due to corridor and egress issues.  We had previously suggested doing 
this in two parts but after walking with Tsabikos last week it makes sense to do it all at once.  
We are proposing Thursday, January 12th.  Thursday AM works for us (Laura & I are available, 
Tsabikos isn't) .

 
4.       Occupancy Signs- Joe had discussed occupancy signs with Mickael I was told.  Can you 
give me the language for the occupancy sign and the size of the sign?  Other jurisdictions say 
things like “Occupancy by More Than XXX Is Dangerous and Unlawful”.  We have the occupancy 

counts from JH but would like the language to make these signs.  Please work with JH to get 
the signs posted per NFPA 101, 12.7.9.3.  Something simple such as "Maximum Room 
Occupancy Shall Not Exceed _______ Persons" should suffice.  These really need to be 
installed/mounted ASAP.

 
5.       NW Kitchen Final TCO Walk Through- Anticipated for January 12th.  We could combine it with 
the Mezzanine walk.  Assumes JH and ECS letters come the day before.  Please confirm if this works. 
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We shall see about time on Thursday, only have a limited amount. Could be looked at another day by 
Tsabikos.

 

Additionally, our office is not planning to add any spaces to the existing TCO, due to the fire 
alarm system issues/reliability and since the exit discharges are not being maintained per the 
Life Safety Code.  JH has shared with your team, and I copied those exit width requirements to 
Mickael, and although the exit discharge barriers have been improved, they are not meeting the 
minimum exit width requirements calculated by JH. 

 

Thanks,

Joe

 

 

 

On Tue, Jan 3, 2017 at 3:16 PM, trumporg.com> wrote:

Happy New Year.  Just wanted to bring everyone up to speed on the testing and inspections:
 
1.        FA Confidence Testing- Simplex/Freestate have been on site every day since the problems last 
week while Tsabikos and JH were doing the Confidence Testing.  They have changed out a card and 
updated the software I am told.  Today they continue to test the system to make sure the issue is 
resolved.  We would like to schedule the Confidence Testing for Monday, January 9 at 9 AM to re-do 
the test and move towards obtaining the TCO for the Spa, Townhouse and the 9th Floor.  As I understand 
it this is all that is needed for those TCO’s.  Please let us know if you can make this test on Monday.  

2.       Ansul Test for NW Kitchen- we would like to do this test either Friday of this week as originally 
scheduled or if it works better to do all the testing Monday then we could do the Ansul and Confidence 
Testing on Monday.  Let us know.  

3.       Mezzanine Level- it seems that it makes sense to do the walk through on the Mezzanine level 
rooms all at once due to corridor and egress issues.  We had previously suggested doing this in two parts 
but after walking with Tsabikos last week it makes sense to do it all at once.  We are proposing 
Thursday, January 12th.  

4.       Occupancy Signs- Joe had discussed occupancy signs with Mickael I was told.  Can you give me 
the language for the occupancy sign and the size of the sign?  Other jurisdictions say things like 
“Occupancy by More Than XXX Is Dangerous and Unlawful”.  We have the occupancy counts from JH 
but would like the language to make these signs.  

5.       NW Kitchen Final TCO Walk Through- Anticipated for January 12th.  We could combine it with 
the Mezzanine walk.  Assumes JH and ECS letters come the day before.  Please confirm if this works.  

 
A

The Trump Old Post Office LLC

1100 Pennsylvania Avenue, NE

First Floor

Washington, DC  20004
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Subject: RE: Schedule of Testing and TCO Walk Throughs
Date: Thu, 5 Jan 2017 12:02:20 -0500
From: @trumphotels.com>
To: Joseph Dafin - WPMABF <joseph.dafin@gsa.gov>,

@trumporg.com>
Cc: Laura Doyle - Wpmabf <laura.doyle@gsa.gov>, tsabikos.papadimitris@gsa.gov, 

kevin.terry@gsa.gov,  Brett Banks - WPT <brett.banks@gsa.gov>, Edmund Newman 
<edmund.newman@gsa.gov>,  ss@trumporg.com>,  

@trumporg.com>,  @trumphotels.com>, E  
@trumphotels.com>

Message-ID: <f15ab692a493022c9a03333c24d17eb2@mail.gmail.com>
MD5: 20417a20b0dd91d167773e029fa051eb

Joe…I thought the changes made with the barriers were satisfactory but it does not look like it. At this 
point, It may be best to remove them. It is obviously a huge concern on our end from a security and 
vandalism standpoint 2 weeks before inauguration but I do not want to NOT be compliant. If you think 
about any other solution with these barriers allowing us to maintain a level of security satisfactory to 
you, please let me know. If not, we will proceed with removal. 

 

Please be ready for action.

 

Best Regards,

 

 

NOW OPEN
 

TRUMP INTERNATIONAL HOTEL WASHINGTON D.C. 
Old Post Office  Building

1100 Pennsylvania Avenue, N.W. Washington D.C.  20004 

 
EXPLORE OUR DESTINATIONS 
 
FORBES TRAVEL GUIDE MOST ANTICIPATED HOTEL OPENINGS OF 2016

 

   
 
 

From: Joseph Dafin  - WPMABF  [mailto:joseph.dafin@gsa.gov] 
Sent: Thursday, January 05, 2017 11:04 AM 
T o: 
C c: Laura Doyle - Wpmabf; tsabikos.papadimitris@gsa.gov; kevin.terry@gsa.gov; Brett Banks - WPT; 
Edmund Newman;  
Subject: Re: Schedule of Testing and TCO Walk Throughs

 

 

See GSA's Fire Safety responses in RED,

 

From your email:

1.        FA Confidence Testing- Simplex/Freestate have been on site every day since the problems last 
week while Tsabikos and JH were doing the Confidence Testing.  They have changed out a card and 
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updated the software I am told.  Today they continue to test the system to make sure the issue is 
resolved.  We would like to schedule the Confidence Testing for Monday, January 9 at 9 AM to re-do 
the test and move towards obtaining the TCO for the Spa, Townhouse and the 9th Floor.  As I 
understand it this is all that is needed for those TCO’s.  Please let us know if you can make this test on 
Monday. We will be on-site prior to 9AM on Monday 1/9/2017. See final paragraph regarding TCO.  
Also, we still need to walk the 9th floor rooms.

 
2.       Ansul Test for NW Kitchen- we would like  t o do this test either Friday of this week as 
originally scheduled or if it works better to do all the testing Monday then we could do the 
Ansul and Confidence Testing on Monday.  Let us know.  We do not wish to hold up the Ansul 
system/kitchen hood suppression tests, so whenever you do it works as long as JH is witnessing 
it, verifying fuel & power shunts, nozzle heights vs. equipment, and proper discharge & fan 
operations.  That said, our office hasn't seen the shop drawings from Fireline, nor the JH shop 
drawing review comments or approvals, so I wonder if the Ansul test scheduling isn't 
premature??  Please keep the ceiling from being closed in, until JH inspects the grease removal 
duct work, access panels, and other above ceiling FP items.  Additionally, we would like a quick 
look on 1/9/2017 if the ducts are finished.

 
3.       Mezzanine Level- it seems that it makes sense t o do the walk through on the Mezzanine 
level rooms all at once due to corridor and egress issues.  We had previously suggested doing 
this in two parts but after walking with Tsabikos last week it makes sense to do it all at once.  
We are proposing Thursday, January 12th.  Thursday AM works for us (Laura & I are available, 
Tsabikos isn't) .

 
4.       Occupancy Signs- Joe had discussed occupancy signs with Mickael I was told.  Can you 
give me the language for the occupancy sign and the size of the sign?  Other jurisdictions say 
things like “Occupancy by More Than XXX Is Dangerous and Unlawful”.  We have the occupancy 

counts from JH but would like the language to make these signs.  Please work with JH to get 
the signs posted per NFPA 101, 12.7.9.3.  Something simple such as "Maximum Room 
Occupancy Shall Not Exceed _______ Persons" should suffice.  These really need to be 
installed/mounted ASAP.

 
5.       NW Kitchen Final TCO Walk Through- Anticipated for January 12th.  We could combine it with 
the Mezzanine walk.  Assumes JH and ECS letters come the day before.  Please confirm if this works. 
We shall see about time on Thursday, only have a limited amount. Could be looked at another day by 
Tsabikos.

 

Additionally, our office is not planning to add any spaces to the existing TCO, due to the fire 
alarm system issues/reliability and since the exit discharges are not being maintained per the 
Life Safety Code.  JH has shared with your team, and I copied those exit width requirements to 
Mickael, and although the exit discharge barriers have been improved, they are not meeting the 
minimum exit width requirements calculated by JH. 

 

Thanks,

Joe

 

 

 

On Tue, Jan 3, 2017 at 3:16 PM, lton@trumporg.com> wrote:

Happy New Year.  Just wanted to bring everyone up to speed on the testing and inspections:
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1.        FA Confidence Testing- Simplex/Freestate have been on site every day since the problems last 
week while Tsabikos and JH were doing the Confidence Testing.  They have changed out a card and 
updated the software I am told.  Today they continue to test the system to make sure the issue is 
resolved.  We would like to schedule the Confidence Testing for Monday, January 9 at 9 AM to re-do 
the test and move towards obtaining the TCO for the Spa, Townhouse and the 9th Floor.  As I understand 
it this is all that is needed for those TCO’s.  Please let us know if you can make this test on Monday.  

2.       Ansul Test for NW Kitchen- we would like to do this test either Friday of this week as originally 
scheduled or if it works better to do all the testing Monday then we could do the Ansul and Confidence 
Testing on Monday.  Let us know.  

3.       Mezzanine Level- it seems that it makes sense to do the walk through on the Mezzanine level 
rooms all at once due to corridor and egress issues.  We had previously suggested doing this in two parts 
but after walking with Tsabikos last week it makes sense to do it all at once.  We are proposing 
Thursday, January 12th.  

4.       Occupancy Signs- Joe had discussed occupancy signs with Mickael I was told.  Can you give me 
the language for the occupancy sign and the size of the sign?  Other jurisdictions say things like 
“Occupancy by More Than XXX Is Dangerous and Unlawful”.  We have the occupancy counts from JH 
but would like the language to make these signs.  

5.       NW Kitchen Final TCO Walk Through- Anticipated for January 12th.  We could combine it with 
the Mezzanine walk.  Assumes JH and ECS letters come the day before.  Please confirm if this works.  

 

The Trump Old Post Office LLC

1100 Pennsylvania Avenue, NE

First Floor

Washington, DC  20004

 

 
--

Joe Dafin, P.E.

Fire Protection Engr.Team Lead / Supervisor

GSA Safety Environment & Fire Protection Branch

Desk: 202-708-5239

Mobile: 
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Subject: Re: Schedule of Testing and TCO Walk Throughs
Date: Thu, 5 Jan 2017 11:32:11 -0500
From: Kevin Terry - WPRA <kevin.terry@gsa.gov>
To: Joseph Dafin - WPMABF <joseph.dafin@gsa.gov>
Cc: @trumporg.com>, Laura Doyle - Wpmabf 

<laura.doyle@gsa.gov>,  "tsabikos.papadimitris@gsa.gov" 
<tsabikos.papadimitris@gsa.gov>, Brett Banks - WPT <brett.banks@gsa.gov>,  Edmund 
Newman <edmund.newman@gsa.gov>, @trumporg.com>,  

@trumporg.com>,  
@trumphotels.com>

Message-ID: <CAKiQyU--Z3s2BJoziiTQeP4zwOqBSruqVxoXP5PBghitvyD3rg@mail.gmail.com>
MD5: 2297e97326f8d8c77f9120a7e4b4408b

Let me know a time for the Thursday walk through -I'll attend. 

KT

On Thu, Jan 5, 2017 at 11:03 AM, Joseph Dafin - WPMABF <joseph.dafin@gsa.gov> wrote:

Stephen,

See GSA's Fire Safety responses in RED,

From your email:

1.        FA Confidence Testing- Simplex/Freestate have been on site every day since the problems last 
week while Tsabikos and JH were doing the Confidence Testing.  They have changed out a card and 
updated the software I am told.  Today they continue to test the system to make sure the issue is 
resolved.  We would like to schedule the Confidence Testing for Monday, January 9 at 9 AM to re-do 
the test and move towards obtaining the TCO for the Spa, Townhouse and the 9th Floor.  As I 
understand it this is all that is needed for those TCO’s.  Please let us know if you can make this test on 
Monday. We will be on-site prior to 9AM on Monday 1/9/2017. See final paragraph regarding TCO.  
Also, we still need to walk the 9th floor rooms.

2.       Ansul Test for NW Kitchen- we would like to do this test either Friday of this week as originally 
scheduled or if it works better to do all the testing Monday then we could do the Ansul and Confidence 
Testing on Monday.  Let us know.  We do not wish to hold up the Ansul system/kitchen hood 
suppression tests, so whenever you do it works as long as JH is witnessing it, verifying fuel & power 
shunts, nozzle heights vs. equipment, and proper discharge & fan operations.  That said, our office 
hasn't seen the shop drawings from Fireline, nor the JH shop drawing review comments or approvals, 
so I wonder if the Ansul test scheduling isn't premature??  Please keep the ceiling from being closed in, 
until JH inspects the grease removal duct work, access panels, and other above ceiling FP items.  
Additionally, we would like a quick look on 1/9/2017 if the ducts are finished.

3.       Mezzanine Level- it seems that it makes sense to do the walk through on the Mezzanine level 
rooms all at once due to corridor and egress issues.  We had previously suggested doing this in two 
parts but after walking with Tsabikos last week it makes sense to do it all at once.  We are proposing 
Thursday, January 12th.  Thursday AM works for us (Laura & I are available, Tsabikos isn't) .

4.       Occupancy Signs- Joe had discussed occupancy signs with Mickael I was told.  Can you give me the 
language for the occupancy sign and the size of the sign?  Other jurisdictions say things like “Occupancy 
by More Than XXX Is Dangerous and Unlawful”.  We have the occupancy counts from JH but would like 
the language to make these signs.  Please work with JH to get the signs posted per NFPA 101, 
12.7.9.3.  Something simple such as "Maximum Room Occupancy Shall Not Exceed _______ 

Persons" should suffice.  These really need to be installed/mounted ASAP.
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5.       NW Kitchen Final TCO Walk Through- Anticipated for January 12th.  We could combine it with the 
Mezzanine walk.  Assumes JH and ECS letters come the day before.  Please confirm if this works. We 
shall see about time on Thursday, only have a limited amount. Could be looked at another day by 
Tsabikos.

Additionally, our office is not planning to add any spaces to the existing TCO, due to the fire alarm 
system issues/reliability and since the exit discharges are not being maintained per the Life Safety 
Code.  JH has shared with your team, and I copied those exit width requirements to Mickael, and 
although the exit discharge barriers have been improved, they are not meeting the minimum exit width 
requirements calculated by JH. 

Thanks,

Joe

On Tue, Jan 3, 2017 at 3:16 PM, lton@trumporg.com> wrote:

Happy New Year.  Just wanted to bring everyone up to speed on the testing and inspections:
 
1.        FA Confidence Testing- Simplex/Freestate have been on site every day since the problems last 
week while Tsabikos and JH were doing the Confidence Testing.  They have changed out a card and 
updated the software I am told.  Today they continue to test the system to make sure the issue is 
resolved.  We would like to schedule the Confidence Testing for Monday, January 9 at 9 AM to re-do 
the test and move towards obtaining the TCO for the Spa, Townhouse and the 9th Floor.  As I understand 
it this is all that is needed for those TCO’s.  Please let us know if you can make this test on Monday.  

2.       Ansul Test for NW Kitchen- we would like to do this test either Friday of this week as originally 
scheduled or if it works better to do all the testing Monday then we could do the Ansul and Confidence 
Testing on Monday.  Let us know.  

3.       Mezzanine Level- it seems that it makes sense to do the walk through on the Mezzanine level 
rooms all at once due to corridor and egress issues.  We had previously suggested doing this in two parts 
but after walking with Tsabikos last week it makes sense to do it all at once.  We are proposing 
Thursday, January 12th.  

4.       Occupancy Signs- Joe had discussed occupancy signs with Mickael I was told.  Can you give me 
the language for the occupancy sign and the size of the sign?  Other jurisdictions say things like 
“Occupancy by More Than XXX Is Dangerous and Unlawful”.  We have the occupancy counts from JH 
but would like the language to make these signs.  

5.       NW Kitchen Final TCO Walk Through- Anticipated for January 12th.  We could combine it with 
the Mezzanine walk.  Assumes JH and ECS letters come the day before.  Please confirm if this works.  

 

The Trump Old Post Office LLC

1100 Pennsylvania Avenue, NE

First Floor

Washington, DC  20004
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Subject: FW: Confidence Test
Date: Tue, 10 Jan 2017 03:15:59 +0000
From: trumporg.com>
To: Laura Doyle - WPMABF <laura.doyle@gsa.gov>, Joe Dafin <joseph.dafin@gsa.gov>, 

Tsabikos Papadimitris - WPMABF <tsabikos.papadimitris@gsa.gov>
Cc: "kevin.terry@gsa.gov" <kevin.terry@gsa.gov>, Brett Banks - WPT 

<brett.banks@gsa.gov>, Edmund Newman <edmund.newman@gsa.gov>
Message-ID: <B85346B2-C7EE-4C6A-BBC2-77A12C048C88@trumporg.com>
MD5: df58076690dddb620a3c20106a54f311
Attachments: 2017-01-09 - Trump OPO - Fire Alarm Confidence Test-signed.pdf 

See attached approval letter for the Fire Alarm Confidence Test done today.  The TCO letters for the 
Spa, Townhouse and 9th Floor will follow tomorrow.  Thanks for taking the time today to test the 
system successfully.  
  

The Trump Old Post Office LLC  
1100 Pennsylvania Avenue, NW  
First Floor  
Washington, DC  20004  

  
  
  
From: @jensenhughes.com>  
Date: Monday, January 9, 2017 at 5:46 PM  
To: @trumporg.com>, " @jensenhughes.com>  
Cc: @trumpnational.com>, @jensenhughes.com>, , 

@lendlease.com>  
Subject: RE: Confidence Test  
  
Steve;  
  
Please see attached.  
Happy New Year.  
  

  
  

  
  
JENSEN HUGHES  
Advancing the Science of Safety  
  
725 Primera Blvd. | Suite 215 | Lake Mary, FL 32746  
O: +1 407-647-3737 |   

@jensenhughes.com<mailto @jensenhughes.com> | 
www.jensenhughes.com<https://urldefense.proofpoint.com/v2/url?u=http-3A__www.jensenhughes.co
m_&d=CwMGaQ&c=0Z6kaK2gE4DV23xJiV3durr6BPoNXbPx1co_fqsb6wM&r=iLEIratKhWfWW5hm3RT0S
R-
SpnE7CUOpQwDmXZAzyXE&m=jtlhvIrQEF4KnoSge0_LsTRNKF1n_CswBmPmtJEE4Xs&s=qtQGoXSX6A_lv
KCJm3FKQMqUddYujIvaicuGV8NcPCs&e=>  
  
  
NOTICE: This communication and any attachments ("this message") may contain confidential 
information for the sole use of the intended recipient(s). Any unauthorized use, disclosure, viewing, 
copying, alteration, dissemination or distribution of, or reliance on this message is strictly prohibited. If 
you have received this message in error, or you are not an authorized recipient, please notify the sender 
immediately by replying to this message, delete this message and all copies from your e-mail system 
and destroy any printed copies.  
  
From: lton@trumporg.com]  
Sent: Monday, January 09, 2017 2:42 PM  
To:  (b) (6)
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January 9, 2017 
 
Attn: Stephen Dalton, AIA 
1100 Pennsylvania Avenue, NW  
Washington, DC 20004 
 
Re: Trump International Hotel at the Old Post Office Pavilion 


1100 Pennsylvania Ave NW 
Washington, DC 20004 
Fire Alarm Confidence Testing  


 Jensen Hughes Project # 1HRB00284.000 
 
Dear Mr. Dalton: 
 
JENSEN HUGHES performed a follow-up fire alarm reacceptance testing on Monday, January 9, 2017 to 
demonstrate fire alarm system functionality as a follow up to unresolved issues from fire alarm 
acceptance testing in December.  Freestate Electric, Lend Lease and GSA accompanied Jensen Hughes 
during the testing. At the time of fire alarm testing, the construction work was completed through most 
spaces of the building, as documented in Jensen Hughes Temporary Certificate of Occupancy letter 
issued following the test.  
 
Testing of the fire alarm system was conducted in accordance with applicable provisions of NFPA 72, 
National Fire Alarm and Signaling Code – 2013 edition for reacceptance testing. During the reacceptance 
test, the following initiating devices were confirmed: 1) five (5) waterflow switches using flowing water; 2) 
five (5) manual pull stations; 3) seven (7) smoke detectors in guest rooms using smoke; 4) ten (10) 
corridor smoke detectors using smoke; 5) three (3) elevator machine room smoke detectors using smoke; 
6) two (2) elevator machine room heat detectors using heat; 7) three (3) beam smoke detectors using the 
manufacturer’s provided obscuration template; and 8) ten (10) duct smoke detectors using key switches.  
The testing included confirmation of output functions including: 1) speaker/strobe activation; 2) elevator 
recall to primary floor; 3) elevator recall to alternate floor; 4) shunt trip of elevator power; 5) stair 
pressurization activation; 6) atrium smoke control activation.  Based on the reacceptance test, the fire 
alarm system was determined to be in proper working condition. 
 
A number of previously identified punchlist issues were not tested or resolved during this reacceptance 
testing. Jensen Hughes’ comments on the fire alarm system were outside the scope of this fire alarm 
reacceptance test.  
 
Please contact us if you have any questions. 
 
Sincerely, 
 
JENSEN HUGHES 
 
Prepared by:       Reviewed by:    


             
Christopher Butterworth, P.E.     Hamid R. Bahadori, P.E. 
Fire Protection Engineer      Vice President  
 
 


           Hamid Bahadori
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Cc: Bahadori, Hamid; Rick Clark; Tesdall, Richard; Seay, Patrick  
Subject: Confidence Test  
  
We passed the Confidence Test today with GSA. We discussed four letters from JH- the usual FA, Life 
Safety, and Sprinkler and another letter on the Confidence Testing.  I know Ajay is out but I would 
appreciate getting the letter today so we can get GSA to issue the TCO for the Townhouse, Spa and 9th 
Floor.  Thanks.  
  

The Trump Old Post Office LLC  
1100 Pennsylvania Avenue, NW  
First Floor  
Washington, DC  20004  
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Subject: TCO Letters from JH for Spa, Townhouse and 9th Floor Guest Rooms
Date: Tue, 10 Jan 2017 22:01:24 +0000
From: @trumporg.com>
To: Laura Doyle - Wpmabf <laura.doyle@gsa.gov>, Joseph Dafin - WPMABF 

<joseph.dafin@gsa.gov>, Tsabikos Papadimitris - WPMABF 
<tsabikos.papadimitris@gsa.gov>

Cc: Edmund Newman <edmund.newman@gsa.gov>, "kevin.terry@gsa.gov" 
<kevin.terry@gsa.gov>, Brett Banks - WPT <brett.banks@gsa.gov>,  

@trumporg.com>, @trumporg.com>,
@trumphotels.com>, 

@trumphotels.com>
Message-ID: <45A528F0-E86D-4402-BE93-E634464CDC1F@trumporg.com>
MD5: af4f2cdb2dda12527ef9fbe020b84496
Attachments: 20170110_JH_TRUMP Hotel_Fire Alarm.pdf ; 20170110_JH_TRUMP Hotel_Life 

Safety.pdf ; 20170110_JH_Trump_Sprinkler TCO Letter.pdf 

Attached are the letters from JH on the Spa, Townhouse and 9th Floor Guest Rooms.  These were all 
previously reviewed by GSA and JH but were waiting on the FA Confidence Testing which was 
completed successfully yesterday.  Please confirm receipt of these at we have been having issues 
getting through the GSA security at your server.  We would appreciate updating the TCO letter 
tomorrow.  Thank you.  
  

The Trump Old Post Office LLC  
1100 Pennsylvania Avenue, NW  
First Floor  
Washington, DC  20004  
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The Trump International Hotel at the Old Post Office Pavilion 
 
TCO LETTER - FIRE ALARM SYSTEM 
 
Date of Report: January 10, 2017 
Surveyor: Rick Tesdall 
Description: Fire Alarm System 


 
Jensen Hughes has performed multiple site walkthroughs of the fire alarm system installation for The 
Trump International Hotel at the Old Post Office Pavilion and the Annex to the Old Post Office Pavilion to 
confirm installation was in compliance with applicable codes and standards. The survey of the fire alarm 
system for the Spa and Trump Townhouse included visual inspections and testing. 
 
Testing of the fire pump, wet pipes and dry pipe sprinkler systems was observed by Jensen Hughes 
personnel and conducted by Freestate Electric.  
 
The purpose of this letter report is to provide a recommendation for a Temporary Certificate of Occupancy 
(TCO) with respect to the fire alarm system. Separate letters will be submitted by Jensen Hughes for life 
safety provisions and the fire suppression system. It is not the intent of this letter to seek or propose relief 
for non-conforming or non-compliant features with respect to the final certificate of occupancy (CofO). 
 
System Description 


An addressable fire alarm system that includes emergency voice/alarm communications is provided 
throughout the Old Post Office Pavilion and the Annex. The fire alarm system includes, but is not limited 
to, automatic smoke detection, heat detection, sprinkler waterflow and tamper switches, control modules 
for interfaces with smoke control system, stair pressurization fans, access control, door hold-open 
devices, elevators, smoke alarm sounder bases, strobes and speakers. 
 
Applicable Codes: 


 GSA PBS-P100, Facilities Standards for the Public Buildings Service, issued March 2014 


 NFPA 13, Standard for the Installation of Sprinkler Systems – 2013 Edition (NFPA 13) 


 NFPA 72, National Fire Alarm and Signaling Code – 2013 Edition (NFPA 72) 


 NFPA 101, Life Safety Code – 2012 Edition (LSC) 


 International Building Code – 2012 Edition (IBC) 


 International Fire Code – 2012 Edition (IFC) 
 
Jensen Hughes recommends that the current TCO dated October 20, 2016 be revised to include the 
following areas: 
 


 9th Floor guest units 


 NE Corner Trump Townhouse (previously known as the NE hospitality suite) 


 The Spa on the Ground Floor 
 
The following areas have been excluded from the TCO: 
 
The NW kitchen space on the ground floor, Rooms M110, M112, M114, M116, M118, M120, M121, 
M122, the Clock Tower and the 9th Floor (including the NPS spaces, but not including the guest units), 
and retail spaces adjacent to the C Street lobby on the Ground Floor.   
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Findings from the walkthroughs through January 10, 2017 have been provided as an attachment to this 
letter. 
 
STATEMENT OF FIRE PROTECTION ENGINEER (FPE) 
 
I hereby attest that the above information is complete and accurate to the best of my knowledge. My 
official stamp, professional license information, and signature are affixed below: 
 


Signature:   Date: January 10, 2017          
 
Printed Name: Ajay V. Prasad,                                                                                                                                                                                 
Phone: (410) 737-8677        
License Number: DC PE905089 
 
Stamp Here: 
 
 


 
Please contact our office if you have any questions or comments regarding the information provided in 
this report. 
 
Enclosure 
 
Cc: Hamid Bahadori, JH 


Rick Tesdall, JH 
 Bryan Derr, JH 





Right-click icon to open or save file:
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The Trump International Hotel at the Old Post Office Pavilion 
 
TCO LIFE SAFETY LETTER 
 
Revision: Rev. 7, January 10, 2017 
Surveyor: Derek Snow 
Description: Life Safety Provisions 


 
Jensen Hughes has performed multiple site walkthroughs for life safety provisions including egress and 
passive fire protection features. The purpose of this letter report is to provide a recommendation for a 
Temporary Certificate of Occupancy (TCO) with respect to life safety provisions. Separate letters will be 
submitted by Jensen Hughes for automatic sprinkler systems and the fire detection and alarm system. It 
is not the intent of this letter to seek or propose relief for non-conforming or non-compliant features with 
respect to the final certificate of occupancy (CofO). 
 
System Description: 
 
The Trump International Hotel at the Old Post Office Pavilion includes the historic, ten-story building with 
clock tower, and the two-story Annex with a below-grade level. The building is considered as fully 
sprinklered. The building will contain hotel, assembly, business, and storage occupancies. The Hotel in 
the historic building is primarily served by three exit stairways (Stairs A, B and C) all of which discharge at 
the Ground Floor. Stairs A and C discharge into exit passageways leading to 11th Street and 12th Street 
respectively. Stair B discharges into the Exhibition Hall lobby to C Street. The First Floor has exits to 
grade at the perimeter via exterior monumental stairs. The typical hotel guest floors have access to the 
three exit stairways from the corridor that adjoins and is open to the Cortile atrium space. The Annex is 
served by four exit stairways that discharge at the First Floor. The Annex is provided with a main 
entrance/exit based on its large assembly occupancy. 
 
Applicable Codes: 
 


 GSA PBS-P100, Facilities Standards for the Public Buildings Service, issued March 2014 


 NFPA 101, Life Safety Code – 2012 Edition (LSC) 


 International Building Code – 2012 Edition (IBC) 
 
Performed Inspections: 
 
The following general provisions and features were reviewed: 
 


 Exit sign location, placement and illumination 


 Egress illumination including emergency lighting  


 Fire door assemblies  


 Fire barriers (including continuity, penetrations, openings) 


 Fireproofing  


 Firestopping  


 Handrails and guardrails  


 Fire resistive duct wrap. 
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Jensen Hughes recommends that the current TCO dated October 20, 2016 be revised to include the 
following areas: 
 


 9th Floor guest units 


 NE Corner Trump Townhouse (previously known as the NE hospitality suite) 


 The Spa on the Ground Floor 
 
The following areas have been excluded from the TCO: 
 
The NW kitchen space on the ground floor, Rooms M110, M112, M114, M116, M118, M120, M121, 
M122, the Clock Tower and the 9th Floor (including the NPS spaces, but not including the guest units), 
and retail spaces adjacent to the C Street lobby on the Ground Floor. 
 
Findings from the walkthroughs through January 10, 2017 have been provided as an attachment to this 
letter. 
 
Recommendation: 
 
Jensen Hughes recommends issuance of the Temporary Certificate of Occupancy with respect to the 
findings of the life safety walkthroughs with the following conditions: 
 


a) Fire door assemblies having a 45-minute fire-protection-rating must be installed in the continuous 
1-hour fire barrier in the Northwest corner of the 9th Floor at the proper locations (NPS Toilet 
937A and 937B, NPS Breakroom 937C, the vestibule outside Mechanical Room 935, and Stair C 
vestibule). These door assemblies must be provided with all necessary hardware and 
identification and meet operability requirements by the end of February 2017. This date is based 
on the anticipated delivery timeframe of the new door assemblies that have already been ordered 
as stated by LendLease. Until the installation of the new fire door assemblies, solid wood core 
doors must be provided. The life safety findings relating to other non-guestroom areas of the 9th 
floor must be adequately addressed for approval of the remaining portions of the 9th Floor. 


b) No further construction work including painting or installation of interior finishes is to be performed 
in the guest units to be occupied. This condition does not include placement of furniture, regular 
housekeeping, installation of security safes, and IT connections. 


c) Penetrations in the exit stairways and exit passageways must be firestopped. 
d) Fire door assemblies in guestroom corridor walls, exit stairways and exit passageways must be 


equipped with appropriate listed hardware (e.g., cylinder locks, gasketing, fire exit hardware, 
coordinators, closers) and have clearances (undercuts) and gaps that do not exceed NFPA 80 
criteria. 


e) Storage and other combustible items that are not elements of the final occupancy have been 
removed from the guest units. 


f) Openings in the walls, floors and ceilings of exit stairways and exit passageways shall be closed 
with equivalent fire resistive construction or have listed opening protective as required by code. 


g) Exit sign deficiencies must be corrected. Where internally illuminated exit signs cannot be 
installed prior to occupancy, externally illuminated exit signs in accordance with LSC 7.10.6 are 
permitted where lighting provides not less than 5 ft-candles (54 lux) at the surface of all visible 
portions of the sign and provides a contrast ratio of not less than 0.5. 


h) Means of egress illumination and emergency lighting must be provided for all areas subject to 
occupancy as specified in the TCO including exterior exit discharge paths. Where permanent 
egress illumination fixtures cannot be provided prior to occupancy temporary lighting fixtures shall 
be provided and such fixtures shall be equipped with a means of emergency power as required 
by LSC 7.9. 


i) Areas and spaces that are excluded from the TCO shall be separated from occupied areas by 
non-combustible walls. Openings in the temporary separation walls shall be protected with self-
closing doors. 


j) All required handrails and guards shall be provided along means of egress. Where the permanent 
handrails and guards cannot be installed prior to occupancy, approved temporary handrails and 
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guards shall be provided and shall conform to all applicable code requirements (e.g., live loads 
height). 


k) Construction materials and other items including boxes, carts, and equipment shall be removed 
from means of egress. Where such materials or items are necessary within the means of egress, 
an approved fire watch in accordance the fire code shall be provided prior to the placement of the 
materials/items until the materials/items are removed from the means of egress. 


l) Two-way communications stations are required at elevator landings. If two-way communications 
cannot be provided, dedicated attendants must be provided at the elevators. 


 
STATEMENT OF FIRE PROTECTION ENGINEER (FPE) 
 
I hereby attest that the above information is complete and accurate to the best of my knowledge. My 
official stamp, professional license information, and signature are affixed below: 
 


Signature:   Date: January 10, 2017          
 
Printed Name: Ajay V. Prasad,                                                                                                                                                                                 
Phone: (410) 737-8677        
License Number: DC PE905089 
 
Stamp Here: 
 
 


 
 
 
Please contact our office if you have any questions or comments regarding the information provided in 
this report. 
 
Enclosure 
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The Trump International Hotel at the Old Post Office Pavilion 
 
TCO LETTER – FIRE SUPPRESSION 
 
Revision: Rev. 7, January 10, 2017 
Surveyor: Joseph Kurry 
Description: Sprinkler System and Fire Suppression 


 
Jensen Hughes has performed multiple site walk-throughs of the sprinkler installation for The Trump 
International Hotel at the Old Post Office Pavilion and the Annex to confirm installation was in compliance 
with applicable codes and standards. The survey of the sprinkler system was limited to visual inspections. 
 
Testing of the fire pump, wet pipes and dry pipe sprinkler systems was observed by Jensen Hughes 
personnel and conducted by National Fire Protection (NFP).  
 
The purpose of this letter report is to provide a recommendation for a Temporary Certificate of Occupancy 
(TCO) with respect to the fire sprinkler systems. Separate letters will be submitted by Jensen Hughes for 
life safety provisions and the fire detection and alarm system. It is not the intent of this letter to seek or 
propose relief for non-conforming or non-compliant features with respect to the final certificate of 
occupancy (CofO). 
 
System Description 


Sprinkler protection is provided throughout the Old Post Office Pavilion and the Annex to the Old Post 
Office Pavilion except were sprinklers are allowed to be omitted per code. An automatic wet standpipe is 
provided for the ground floor through the ninth floor of the Pavilion and throughout the Annex. The system 
is supplied by two connections to the municipal water supply and boosted by a fire pump located on the 
ground floor of the Pavilion which supplies the sprinkler and standpipe systems throughout the Pavilion 
and the Annex. 
 
Applicable Codes: 


 GSA PBS-P100, Facilities Standards for the Public Buildings Service, issued March 2014 


 NFPA 13, Standard for the Installation of Sprinkler Systems – 2013 Edition (NFPA 13) 


 NFPA 20, Standard for the Installation of Stationary Pumps for Fire Protection – 2013 Edition 
(NFPA 20) 


 NFPA 72, National Fire Alarm and Signaling Code – 2013 Edition (NFPA 72) 


 NFPA 101, Life Safety Code – 2012 Edition (LSC) 


 International Building Code – 2012 Edition (IBC) 


 International Fire Code – 2012 Edition (IFC) 
 
Tests Performed: 


The following tests were performed by NFP and witnessed by a third party inspector. The testing 
paperwork was provided to Jensen Hughes for review: 


 Hydrostatic Testing 


The following tests were performed by NFP and witnessed by Jensen Hughes personnel. 


 Fire Pump Testing 
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 Main Drain Testing 


 Dry Valve Trip Testing 


Jensen Hughes recommends that the current TCO dated October 20, 2016 be revised to include the 
following areas: 
 


 9th Floor guest units 


 NE Corner Trump Townhouse (previously known as the NE hospitality suite) 


 The Spa on the Ground Floor 
 
The following areas have been excluded from the TCO: 
 
The NW kitchen space on the ground floor, Rooms M110, M112, M114, M116, M118, M120, M121, 
M122, the Clock Tower and the 9th Floor (including the NPS spaces, but not including the guest units), 
and retail spaces adjacent to the C Street lobby on the Ground Floor. 
 
Findings from the walkthroughs through January 10, 2017 have been provided as an attachment to this 
letter. 
 
Recommendation: 


Jensen Hughes recommends issuance of the Temporary Certificate of Occupancy with respect to the 
sprinkler system with the following conditions: 
 


a) Storage within the parking garage shall be limited to arrangements that can be protected in 
accordance with an OH2 design curve per NFPA 13, Table 13.2.1 Discharge Criteria for 
Miscellaneous Storage Up to 12 ft in Height without in rack sprinklers. 


b) Remove all protective caps used for shipping the sprinklers prior to occupancy. 


c) Remove all plastic bags and paper used to protect the sprinklers during painting prior to 
occupancy. 


d) Complete all deficiencies identified during inspections included as an attachment to this letter 
before Final Certificate of Occupancy. 


e) Maintain all sprinkler systems active when no work is being performed on the systems. 


f) Minimized the number of systems out of service at a time and minimized the time the systems are 
out of service while work is being performed. 
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STATEMENT OF FIRE PROTECTION ENGINEER (FPE) 
 
I hereby attest that the above information is complete and accurate to the best of my knowledge. My 
official stamp, professional license information, and signature are affixed below: 
 
Signature:  Date: January 10, 2017 
 


     
 
Printed Name: Joseph E. Kurry 
Phone #: (410) 737-8677 
License Number: MD 35800  
 
Stamp Here: 
 
 


 
 
 
 
Enclosure 
 
Cc: Jarrod Childs, JH 
 Ajay Prasad, JH 
 Rick Tesdall, JH 
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